

File by MAM MEHWISH 03184148783

Paid LMS Handling Available

We also provide Past papers for Mids. and Finals

Cross Check your answers before submitting directly from the file. We are not responsible for 100% correction as human error exists

1. Which of the following statements gives the definition of Project Plan?

Options:

- a) To cover area of government legislation & regulation related to "use of resources"
- b) Structured sequence of events leading to desired set of objectives
- c) Planned use of any/all resources - Succession of five year plans
- d) Working out of sub-components in some degree of detail

Correct option: b) Structured sequence of events leading to desired set of objectives

2. Which of the following refers to "A level of individual or group performance defined as adequate or acceptable"?

Options:

- a) Organization
- b) Policy
- c) Forecast
- d) Standard

Correct option: d) Standard

File by MAM MEHWISH 03184148783

Paid LMS Handling Available

File by MAM MEHWISH 03184148783
Paid LMS Handling Available

3. Which of the following establishes the number of required networks for cost control?

Options:

- a) Task
- b) Work Breakdown Structure

c) Work package

d) Sub Task

Correct option: b) Work Breakdown Structure

4. Which of the following may include known technical limitations, financial ceilings, or schedule "drop dead" dates?

Options:

a) Requirements

b) Project Deliverables

c) Constraints

d) Strategies

Correct option: c) Constraints

5. Which of the following should be the quality of the proposal Project Manager?

Options:

a) Verbal/written Skills

b) High Tolerance for working Tight schedules

c) Stringent Budgets

d) All of the given options

Correct option: d) All of the given options

File by MAM MEHWISH 03184148783
Paid LMS Handling Available

File by MAM MEHWISH 03184148783
Paid LMS Handling Available

6. Which of the following Project planning Categories is performed at the horizontal hierarchy level?

Options:

- a) Strategic planning
- b) Tactical Planning
- c) Operational Planning
- d) Project Action Planning

Correct option: a) Strategic planning

7. Which of the following methods breaks work down into system & major sub-systems?

Options:

- a) Life cycle Method
- b) Organization Method
- c) Flow Method
- d) Logic flow diagram

Correct option: b) Organization Method

8. All of the following are life cycle phases used in construction EXCEPT:

Options:

- a) Testing
- b) Construction
- c) Implementation

Correct option: a) Testing

File by MAM MEHWISH 03184148783
Paid LMS Handling Available

File by MAM MEHWISH 03184148783
Paid LMS Handling Available

9. How many phases are there in the Management Cost & Control System?

Options:

a) 4

b) 5

c) 6

d) 3

Correct option: c) 6

10. Summary schedules are developed for which of the following?

Options:

a) Management and planners

b) Doers and planners

c) Doers and management

d) Planners and lower-level control

Correct option: a) Management and planners

File by MAM MEHWISH 03184148783
Paid LMS Handling Available